

April 25, 2003

Proposed TWI Site Implementation List by Phase

Pilot sites	Phase ONE July 1	Phase TWO September 1	Phase Three (Date to be Determined)
Spokane North	Yakima	Pierce Northwest	Burien/West Seattle
Spokane Valley	Everett	Columbia River	Puyallup Valley
Federal Way	King South	Pierce South	Kennewick/Pasco
Spokane Southwest	Olympia	Alderwood	King Eastside
Aberdeen	Kelso	Auburn	Smokey Point
Walla Walla	Bellingham	Moses Lake	King North-Ballard
	Rainier	Mt. Vernon	Shelton
	Chehalis	Renton	Skykomish Valley
	Bremerton	Sunnyside- Grandview	Okanogan County
		Wenatchee	Capitol Hill/Belltown
		Toppenish-Wapato	Port Angeles
			Tri County-Colville
			Clarkston
			Newport
			Colfax(Pullman)
			Republic
			White Salmon Branch
			Pt Townsend
			Goldendale
			Clarkston
			Long Beach
			Oak Harbor
			Forks
			Stevenson
			Ellensburg

- Phase 1 indicates those sites with the full TWI model implemented in July 2003.
- Phase 2 indicates those sites with the full TWI model implemented in September 2003
- Phase 3 indicates those sites that may have facilities, staffing or caseload issues and will implement modified or alternative TWI.